
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:08 PM

Run date

Time

Reviewer: Wright, Doug 04-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 117 Date: 23-Jul-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 318

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the top of the footing box
preparations for the tower erection . Crews started at 7:00 AM.

Rick , Carlos G. Jose , & Carlos M. had to work on the grout hoses . Crews had to drill the side form
& run the 38 millimeter hoses reroute them according to the plans . Crews started at 7;05 AM. They were
done at 9:15 AM.

After that , crews had to work on CCO 36 - S 1 crews had to cut the ring , chip the grout , cut the
neoprene sleeves , tie them with tie wire , & clean the area . Crews started at 9:15 AM. They were done at
10:30 AM. For CCO 36 - S 1 - 1 regular hour for all 4 employees .

Then , crews had to work on the 0.15 meter air hoses . Crews had to place the caps , secure them
with 2 clamps , install the air intake , & set the hoses in place . Crews were done at 1:00 PM.

David , Edward , Jaime , & Richard had to work on the barge preparing to lift the shear plates .
Carlos , Joshua , Hayes , Tony , & Ryan had to work on the gantry . Crews had to drive the gantry East
above the barge , & lower the cables to hook the shear plate . Crews started at 7:15 AM. They were done
at 10:00 AM.

After that , Carlos , & Joshua jointed David & his crews on the preparations to pick up the East
shear plate . Crews started at 10:40 AM. They were done at 11:20 AM.

The East side shear plate was delivered to the site at 12:00 PM. & was on the barge until 2:30 PM.
Then , crews had to hook the East shear plate to the crane & to the gantry . They were done at 2:40 PM.
Tony , Steve , & Ryan had to work on the top to operate the gantry .

Tony started to pick up the East shear plate at 2:50 PM. The barge crane was released at 4:00
PM. & the plate was 3 meters above the barge at 5:10 PM. Crews had to tie the shear plate to the
temporary tower . They were done at 5:20 PM. Crews left at 5:30 PM. .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 117 Date: 23-Jul-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

6.00

001426

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

6.00

002154

0.00

No

0.00 0.00

OTH THEODORE ROHROperator 6.00 0.00 0.00 6.00

JNM STEVE ELKINOperator 6.00 0.00 0.00 6.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00
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